
Subject: TRI CONTAINER POLREP #4 

GF4 

Date: 
From: 
To: 
Subject: 

POLREP: 

January 16, 1995 
John Martin, OSC 
Director, ERB and Region 6 
TRI Container Site f 
Catoosa, Rogers County, Oklahoma 
04 ? 

I. BACKGROUND 

Site No: 
D.O. No: 
NPL Status: 
CERCLIS No: 
Start Date: 
Response Authority: 
Approval Status: 

7S 
0035-06-082 
Non-NPL Site 
OKD070040589 , 
09/29/94 

CERCLA 
Action Memo approved September 21, 1994 

II. INCIDENT INFORMATION 

A. Site Description: 

The TRI Container Site (formerly Tulsa Recon Co.) is the 
location of a former drum refurbishing and manufacturing facility 
that was abandoned about two years ago. The local post office 
uses the address of 17400 E. Young St., Tulsa, OK 74116, for the 
onsite removal command post at the TRI Container site. The Site 
occupies approximately ten acres with the fenced facility portion 
occupying five acres. The property contains a large warehouse 
building divided into a north and south bay, two sheds, a large 
unlined wastewater pond, ten storage tanks with capacities 
ranging from 4,000 to 20,000 gallons, a large vat of acidic 
waste, and an estimated 8,000 drvims (most drums are empty). 

B. Actions Taken: 

TUE 01/03/95; ERCS crew mobilized to the site and prepared to 
continue removal operations. TAT drove to the site and brought 
tables and equipment from Dallas. 

WED 01/04/95; ERCS began staging, inventorying and sampling drums 
and hazcatting samples. TAT and ERCS chemist begin entering data 
into DRUMTRAK. 

THR 01/05/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrvimTrak database. 

FRI 01/06/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrumTrak database. 
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SAT 01/07/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrumTrak database. 

SUN 01/08/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrvimTrak database. 

MON 01/09/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrumTrak database. 

TUE 01/10/95; ERCS continued staging, iventorying, sampling, and 
hazcatting. Sales representatives on-site to discuss disposal and 
remediation options. Continue entering data into DrumTrak 
database. 

/ 

WED 01/11/95; ERCS continued staging, iventorying, sampling, and 
hazcatting. Sales representatives on-site to discuss disposal and 
remediation options. Continue entering data into DrumTrak 
database. 

THU 01/12/95; ERCS continued staging, iventorying, sampling, and 
hazcatting. ERCS begin hooking Command Post trailer and decon. 
station to water supply. Sales representatives on-site to discuss 
disposal and remediation options. Continue entering data into 
DrumTrak database. 

FRI 01/13/95; ERCS continued staging, iventorying, sampling, and 
hazcatting. Activities restricted to inside warehouse bays due to 
rain. Continue entering data into DrumTrak database. 

SAT 01/14/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrumTrak database. 

SUN 01/15/95; Off day. 

MON 01/16/95; ERCS continued staging, inventorying, sampling, and 
hazcatting. Continue entering data into DrumTrak database. ERCS 
de-head drums with pneumatic drum opener. 

C. Next Steps: 

Continue staging, sampling and hazcatting activities. 
Continue entering hazcat information into DrumTrak database to 
prepare for bulking and disposal operations. Evaluate disposal 
options and proceed with the offsite disposal of the site's 
wastes. 



II. COST INFORMATION 

ERGS 
TAT 
EPA 

TOTAL 

Amount 
Budgeted 

$ 715,000 
$ 200,000 

$1,240,000 

Cost To Date 
01/16/95 

$ 217,234.02 
$ 20,284.14 
$ 29,630 

$ 267,148.16 

Amount (%) 
Remaining 

69 % 
90 % 

78 % 

TAT: 
STATUS: 

Rick Neeley 
CASE FENDS 


